

22th march 2010

Dear all,

Schedule for this week:

23/3 (tue) - Publish website online (junmin)

- MUST complete library alignment and authentication for login and logout (Frankie)

- Send me some print screens. Print screens images must be the final GUI

- Extract all out minutes from Portal and convert to PDF format, if cannot convert, send me the soft copy, i can convert in office. (Frankie)

**** Important - Program must be able to work in Ricky and Chiaw Ling Laptop with NO ERRORS , GUI must be ready and no more changes for the program.

24/3 (wed) - meeting at chiaw ling home 7.30

- 7.30 to 8.30 = video recording (Frankie)

- 8.30 to 9.30 capture image for user manual

- 9.30 to 10.30 frankie need to capture some image for his documentation 3

if possible - i want to do some testing

- Submit draft documentation (junmin)

- Submit contribution form (all)

25/3 (Thu) - Produce CD, Broucher, Documentation 3 (Frankie)

- Submit Website , User Manual , Full documentation and testing (junmin)

- Submit PPT (Ricky)

26/3 (Fri) - Junmin needs to print all the documentation

- After work, we need to meet again for rehearsing the F&A and presentation

27/3 - we need to submit PPT, Documentation , video, website, user manual
4 sets of CD and 3 set of documentation.

Well people, I will be taking leave on thursday. Guys please try ur best to take half day on thu. Cos i don wish to burn any midnight oil on fri.
Jia you everybody !!! we're at the last stage liao. Thanks for everyone hard work !!!

14th March 2010

Dear Team mate... time is ticking and we're almost there...

following is our update and Who do what task... .there's last meeting with TKK I believe is 22/ 23 March... we will confirm again with him soon.

let me know if you have any question or things that I forget else all the meeting agenda still on

Regards
Ricky

Team Member Name	Task	Detail	Status
Ricky	Hardcore for Codac build in with FFMPEG	Publish under FYPI TUBE.DLL and let CL continue the work	Done
	Fix First menu for download Youtube to local using new DLL	Create the first interface for Non – Member to copy and Paste Youtube link and select format	March 15 2010
CL	Continue Trim-Merge using new DLL	After complete on Download it will convert to max to 5 format and merge the file / trim the file	March 15 2010
	Create new Function with Watermark	Added new future of Watermark / put logo to the converted AV I	March 16 , 2010
	Create new function with Image capture	Capture image from	March 17, 2010
Frankie	Complete the “Add to Basket” function	After click Search button from Itube search YouTube Database there’s a check box button to add to download list	March 17,2010

	Complete the Library Manager	Fix some error in the File Music Library that done with the login	March 17,2010
	Member Login Link with User Info	After JM completed the Website Hosting for Member will be link to Music Library Database	March 19, 2010
JM	Complete all the Test Report	Update all documents and status with all Full test report an	March 20, 2010
	Host new Website for the Itube Product	Create and design new template and publish this on the internet	March 17,2010
	Help Ricky and CL to do full testing on the system	Write documentation and do full Integration testing from Ricky and CL	March 18,2010

8th Feb. 2010

ADD: TestScript

Task to Do in Feb.

1) 7 Feb

- Ricky Send Template Test Script

2) 17 Feb

- Ricky send his completed task (Search Youtube and Add to Basket) to Chiaw Ling
- Frankie send User Registration, LogIn and LogOut(Case Sensitive),

File Manager to Chiaw Ling

3) 21 Feb

- Chiaw Ling Produce compile website
- JinMin Produce the selling website
- JinMin and Frankie Give Test Scripts

4) 22 Feb to 7 Mar

- Ricky and Chiaw Ling work on Algorithm
- JinMin and Frankie take on the remaining Itube compiled Website.

5) 22 Feb to 26 Feb

- Confirm on Lecturer available day and time and Meet Lecturer on one of the days
- Take Past Year Program, Source Code and Docu from Lecturer

6) 7 Mar

- Confirm if continue to work on Algorithm

If it is not possible to do, 8 Mar with join JinMin and Frankie to improve on Itune Website.

7) 27 Mar
- Final Presentation

AOB

1. COntain to Add Rating in our Program
2. During CNY, we must post our updates online to the blog everyday for our progress.

29th January 2010

All... 2molo confirmed going ok 10AM room 5-38. CL and JM don't forget to bring your PC

Regards
Ricky

29th January 2010

Dear Team mate,

I guess we all don't have time to fix our slide or others :)

See you all tomorrow 10:00AM .

Frankie : Please bring all the file that we print

CL/JM : Please print the PPT file 4/6 slides in one page.

Regards

Ricky

18th January 2010

Dear All,

I have completed the PPT file for Sat Presentation, Please Submit your portion by add your own portion on the program on the slide accordingly.

JM:

I need 2 things from you:

1. User Manual From Frankie, please follow the format like TTK said, the detail, header, application requirements, menu etc, follow the same format he sent.
2. Frankie Portion for technical Document. I think that portion have not completed yet. I need your help to complete that before Friday our meeting.

CL,

Sorry I'm very slack this sat and Sunday :P will give you ASAP. I will try my best to complete by Wend.

+++

Adding it New Database Design. Frankie I have seen your DB design, some datatype I have chenge. Please follow accodingly.

Regards

Ricky

18th January 2010

Dear All,

I have completed the PPT file for Sat Presentation, Please Submit your portion by add your own portion on the program on the slide accordingly.

JM:

I need 2 things from you:

1. User Manual From Frankie, please follow the format like TTK said, the detail, header, application requirements, menu etc, follow the same format he sent.
2. Frankie Portion for technical Document. I think that portion have not completed yet. I need your help to complete that before Friday our meeting.

CL,

Sorry I'm very slack this sat and Sunday :P will give you ASAP. I will try my best to complete by Wend.

+++

Adding it New Database Design. Frankie I have seen your DB design, some datatype I have chenge. Please follow accodingly.

Regards

Ricky

11th January 2010

Minutes

Date: 10 Jan 2010

Time: 11 am to 3.45 pm

Location : SIM outside 323

Everybody

1. Please submit **user manual by 12/01 (Tue)**
2. Phase 1 basic function must complete before 23/01 (sat)
3. Must submit our program to **Chiaw Ling by 18/01(mon)**
4. Please read the final report send out by Ricky on 18/1, we will test one another to cross-check on our knowledge about this project (test on 22/01)
5. We had standardise the **FILE LOCATION to "c:\iTune"**

Ricky

1. Compile the report by 18/1 and send to everybody

Frankie

1. Compile user manual by 14/01 (Thu morning)
2. Send user manual by 14/01 to Junmin ASAP
3. Add in the advantages of FLV
4. Redraw the model
5. Find out more research on the process of changing from raw data to container.

Chiaw Ling

1. Send out the template with the latest new logo by 10/1 (Sun)
2. Must decide whether want to use FFMPG

Junmin

1. Check user manual send by Frankie
2. Print out the user manual
3. Edit the report on research Finding
4. Understand meta data

23th December 09

Today Online Meeting :

JM task

- Complete the ER diagram, System Flowchart (complete by Monday 28 Dec 2009)
- Programming interface do the prototype of Basic function page 4-5

CL Task

- Submit the Master Page today (23 Dec 2009)
- Programming Interface on the prototype of Trim and Merge file

Ricky Task

- Create Master Page (submit on 24 Dec 2009 after CL submit)
- Continue from JM work Development mythology
- Complete the Project Schedule
- Programming interface do the prototype of Basic function page 4-5

Frankie Task

- Finish the visibility study on You-tube, FFMPEG, ALV- AVI technology on Friday 25 Dec 2009
- Programming Interface on the prototype of File Manager
- Manual Documentation complication from FR, RL, JM, CL

next meeting 29 Dec 2009

Regards
Ricky

22th December 09

Dear All,

While we're enjoying break for x'mass and new year please noted that you need to start your documentation and clear what we should do on the 3 weeks a heard till the first due date.

some tasks :

JM your task : please complete the workflow.

CL : You have not submit your Master template to us.

Ricky : I have not complete the Time Schedule

Frankie : Update and documented all the Technology behind submit today.

Tomorrow please be online on 9:00PM

Regards

Liu

10th December 2009

Minutes 3 meeting on 10 Dec 2009

Place : starbuck Paragon Orchard

time :7:30PM - 9:30 PM

In the meeting: Jin Min Frankie Ricky

Not coming: Chiaw Ling (Last minutes cancelation, can't make it due to job commitment)

Summary of the meeting

- Ricky have explain in detail to Jin Min and Frankie on her portion
- Both of them will update and upload her file on 12 Dec
- Frankie will download the Application of Visual Studio and make 2 copies for Jm and CL
- Ricky will change the task no 4 to focus on scope and out of scope
- We all will meeting again to finalize the documentation on **Sat 12 Dec 11AM at SIM** 4th floor student room

Regards

Ricky

21th November 2009

Dear all,

Minutes for 21 nov 2009 @ 12.14 - 1.30 pm in student lounge

Topics that we discuss during the meeting

- Roles and Responsible for each member
- Everyone agree on using ASP.net, visual studio 2008
- youtube converter current features that are using in the market
- the history of youtube converter and its technology

Things that we need to research on:

- 1) Find out the different between ALV and FLV
- 2) Every team member must think of 1 special feature for youtube converter that is not in the market
- 3) Try to install a few converters and do some testing on how the converter works.
- 4) Try to converter an URL using 5 different kind of converters (purpose is to find out which converter is slower or faster)
- 5) Do some research on how converter can browser by author name, category, keyword
- 6) Instead of pasting the URL, think of other methods / ways to convert instead of pasting URL
- 7) Ricky : try to find visual studio 2008 CD for group members to installing the program

Next meeting : 28 nov 2009 (sat) in school

- if i miss out anything do let me know.

11th November 2009

Our first meeting overall was great! I'm very pleased that everyone have own initiative ... it's much better then I've expected :) .

Choon Min initiatively summarize our first discussion and will be follow up by me to assign a first task to everyone.

I have added the document needed for our next meeting...

Basically we all unanimously agreed with following :

Web Application Development	Tools and Task
System Platform	Web Based Platform
	DLL/ OPEN SOURCE / 3'rd parties
Programming Language	ASP.NET / (VB – C#)
IDE	CL
Database	MySql (CL will check)
Application Tools	VISUAL STUDIO

And following our task and responsibilities in the next 3-5 months a head

Task	Ricky	Frankie	Choon Min	Chiaw Ling
Project Manager	X			
Researcher	X	X	X	X
Website Maintenance		X		
Blog Maintenance			X	
Project Maintenance	X			
GUI Designer				X
Programmer	X	X	X	X
Test Plan Designer		X	X	
Integration Test	X			X
Technical Writer	X	X	X	X

All, looking forward to see your great work!

21st November 09

This is the first meeting for all team

Following what we have communicate during First Session :

1. Nominate a team leader will be the project leader)
2. Conduct research on your topic. Compare & contrast what features are available in the market, what are not available.
3. Based on above, propose your project features. Preferably have 1 or more features which are not available in market. – Helps to build your business case.
4. Decide on overall system design & architecture, e.g. whether your system is web-based or standalone system, identify what programming language to use, IDE, database, platform, tools etc.
5. Team leader to assign tasks to members & work towards following submissions.

20th November 09

This is my first Post to track from what we have started since last Sat 7 nov 2009 where

Prem inform us what we should do and what the challenge come upon

I have found 3 group-mates to work with this project and below is our communication with

Our Adviser Mr Tham Kok Kay

From: tham kokkay <thamkokkay@gmail.com>

Subject: Sample project proposal

To: "P19:Alvin Chong Yong Heng" <chong.alvin@ymail.com>, "P19:Jimmy Chong Chee Meng" <ripper99ippo@hotmail.com>, "P19:Serene Seow Se-Ling" <initial_d@email.com>, "P20:Frankie Ong" <frankie@malifax.com.sg>, "P20:Koh Choon Min" <junmin_n_daniel@hotmail.com>, "P20:Ricky Tjen" <jiukhiam.liu@yahoo.com>, "P20:Tee Chiaw Ling" <qiaorin@hotmail.com>

Date: Friday, November 13, 2009, 10:41 AM

Dear students,

Attached are 2 sample system proposals as reference. Ensure you adopt the file naming convention, document header & footer, following the document "IT08-2C_Project_Proposal.doc"

As spoken, kindly submit your proposal to me by 13 Dec, Sunday.

Of course, you can send me draft copy along to way for me to comment.

All the best.

Warmest regards

Tham Kok Kay

--- On Tue, 11/10/09, Liu Jiukhiam <jiukhiam.liu@yahoo.com> wrote:

From: Liu Jiukhiam <jiukhiam.liu@yahoo.com>

Subject: Re: 321 Project Kick-off

To: frankie@malifax.com.sg, qiaorin@hotmail.com, junmin_n_daniel@hotmail.com, "tham kokkay" <thamkokkay@gmail.com>

Date: Tuesday, November 10, 2009, 4:36 PM

Dear Mr Tam,

Thank you for your kind reply and detail Instruction. We have discussed, we all can meet you on Thursday (12 Nov) during break time.

Following what we have communicate during First Session :

Meanwhile I suggest your team work on following areas:

1. *Nominate a team leader (**So far all are agreed that I (Tjen Jiu Khiam-Ricky) will be the project leader**)*
2. *Conduct research on your topic. Compare & contrast what features are available in the market, what are not available. (**As my earlier e-mail that I cc you all team-mate agreed to do some studies before decided any further**)*
3. *Based on above, propose your project features. Preferably have 1 or more features which are not available in market. – Helps to build your business case.*
4. *Decide on overall system design & architecture, e.g. whether your system is web-based or standalone system, identify what programming language to use, IDE, database, platform, tools etc. (**We need your guidance here as we have discussed this a little bit specially about the programming area**)*
5. *Team leader to assign tasks to members & work towards following submissions. (**I will do this once got clearer idea and Instruction**)*

Immediate task

6. *Submit a system proposal document. Deadline in week 3. We shall discuss when we meet.*

Less urgent task

7. *Create a Project Diary, which can be a web blog. _This is used to to keep track of your project matters, eg minutes of meetings, progress, key decisions/agreements etc.*
8. *Create a project web site, which should advertise your products and contain online copies of your project documentation(**Will discuss this when we meet**)*
9. *Team leader to email me the url of the blog & project website. (**done ... <http://csci321youtube.blogspot.com/> still empty**)*

See you around

PS : our Full name, email and contact No are in below e-mail

Regards
Ricky

--- On Tue, 11/10/09, tham kokkay <thamkokkay@gmail.com> wrote:

From: tham kokkay <thamkokkay@gmail.com>

Subject: Re: 321 Project Kick-off

To: "Liu Jiukhiam" <jiukhiam.liu@yahoo.com>, frankie@malifax.com.sg, qiaorin@hotmail.com, junmin_n_daniel@hotmail.com

Date: Tuesday, November 10, 2009, 2:52 PM

Dear all,

Sorry I can't meet you this Wed as I have other matters to attend to.

I suggest 2 dates:

1. This Thurs (12 Nov) at SIM. I'll be lecturing in LT4-02, 7pm onwards. Just drop by when all are here.
2. Next Wed, (18 Nov) at SIM. We can meet at student lounge around 7pm.

Meanwhile I suggest your team work on following areas:

1. Nominate a team leader
2. Conduct research on your topic. Compare & contrast what features are available in the market, what are not available.
3. Based on above, propose your project features. Preferably have 1 or more features which are not available in market. – Helps to build your business case.
4. Decide on overall system design & architecture, e.g. whether your system is web-based or standalone system, identify what programming language to use, IDE, database, platform, tools etc.
5. Team leader to assign tasks to members & work towards following submissions.

Immediate task

6. Submit a system proposal document. Deadline in week 3. We shall discuss when we meet.

Less urgent task

7. Create a Project Diary, which can be a web blog. This is used to to keep track of your project matters, eg minutes of meetings, progress, key decisions/agreements etc.
8. Create a project web site, which should advertise your products and contain online copies of your project documentation.
9. Team leader to email me the url of the blog & project website.

My HP: 9122 8227

Kindly email me your HP as a team. Thanks.

Warmest regards

Tham Kok Kay

On Tue, Nov 10, 2009 at 10:35 AM, Liu Jiukhiam <jiukhiam.liu@yahoo.com> wrote:

Dear Mr Tham,

Any chance we can meet up this week ? all of us have a class on Wednesday 11 Nov evening do you think is possible we can meet up ?

Thank you for your kind help and looking forward for your reply :)

Regards

Ricky

--- On **Sat, 11/7/09**, Liu Jiukhiam <jiukhiam.liu@yahoo.com> wrote:

From: Liu Jiukhiam <jiukhiam.liu@yahoo.com>

Subject: 321 Project Kick-off

To: frankie@malifax.com.sg, qiaorin@hotmail.com, junmin_n_daniel@hotmail.com

Date: Saturday, November 7, 2009, 4:56 PM

Dear All,

As discussed and agreed Lets kick-off this project with few task list that we should do before we meet TKK next week

- Brainstorm your knowledge on this few topics:

- What is YouTube converter?
- What are the benefits?
- What are types of applications in the market now and how?
- What is the technology behind?

- Focus on our Project Topic:

• Please come out with your own idea how you want to see your own YouTube Converter application will look like. With the few guidelines Based on knowledge that we have after do the "information gathering in the first chapter this will be help us to focus what we want:

o What is the strong and weakness point from your references that you have seen

o What is our next "Youtube Converter " will look like (requirements)

o How we going to achieve this idea (with realistic expectation)

o What are the material and timeline we need

So far this is what I can think of. Please prepare all things mentioned, till then we need to wait TKK to give more detail about our project, expectation etc so we got a clear guideline.

Regards
Ricky

--- On **Sat, 11/7/09, Malifax SG - Frankie Ong** <frankie@malifax.com.sg> wrote:

From: Malifax SG - Frankie Ong <frankie@malifax.com.sg>
Subject: RE: 321 Project
To: "Malifax SG - Frankie Ong" <frankie@malifax.com.sg>, "tham kokkay" <thamkokkay@gmail.com>
Cc: "jiukhiam.liu@yahoo.com" <jiukhiam.liu@yahoo.com>, "qiaorin@hotmail.com" <qiaorin@hotmail.com>, "junmin_n_daniel@hotmail.com" <junmin_n_daniel@hotmail.com>
Date: Saturday, November 7, 2009, 11:55 AM
Hi Mr Tham,

attach is the revised group member's particulars.

Name: KOH CHOON MIN
Email: junmin_n_daniel@hotmail.com
HP: 90018329

Name: ONG FU DE FRANKIE
Email: frankie@malifax.com.sg
HP: 96371750

Name: TEE CHIAW LING
Email: qiaorin@hotmail.com
HP: 98170745

Name: TJEN JIU KHIAM
Email: jiukhiam.liu@yahoo.com
HP: 94231909
Regards,

Frankie Ong

Malifax Technologies (S) Pte Ltd
Tel : +65 63833833
Fax: +65 63832022

76 Playfair Rd #06-03
LHK2 Building Singapore 367996

From: tham kokkay
[[<http://us.mc623.mail.yahoo.com/mc/compose?to=thamkokkay@gmail.com>
thamkokkay@gmail.com]]
Sent: Friday, November 06, 2009 5:04 PM
To: chong.alvin@ymail.com; freak_creeper21@hotmail.com; Malifax SG -
Frankie Ong
Subject: 321 Project

Hi Alvin & Frankie,

As spoken over the phone, I am your project supervisor.
I couldn't meet your team tomorrow (7 Nov) where you have your first lecture.
Kindly help to meet up with your team members & send me each member's
details:

Name:
HP:
Email address:

Also check with them which evening do they have lessons in SIM.
Fyi, I am currently teaching on Tue & Thu evening.

We'll try to arrange to meet up next week. Thanks.

Warmest regards
Tham Kok Kay